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11.362 - Environmental Management Practicum, Fall 2006 
ID Task Name Duration Start Finish Sep Oct Nov Dec 

0 Au 7 Au 3 Se 0 Se 7 Se 4 Se 1 Oc 8 Oc 5 Oc 2 Oc 9 Oc 5 No 2 No 9 No 6 No 3 De 0 De 7 De 4 De 1 De 7 Ja 
Introductions and Course Outline 1 day 07 Sep '06 07 Sep '06 

Site Visit and Client Meeting #1 1 day 12 Sep '06 12 Sep '06 

Review 1 - Brownfields and Real Estate 1 day 14 Sep '06 14 Sep '06 

Review 2 - Cont'd. 1 day 19 Sep '06 19 Sep '06 

Site Visit and Client Meeting #2 1 day 21 Sep '06 21 Sep '06 

Phase I - Proposal Preparation 1 wk 22 Sep '06 28 Sep '06 Phase I - Proposal Preparation 

Student Proposals Due 0 days 28 Sep '06 28 Sep '06 28-09 

Proposal Review and Discussion 1 wk 29 Sep '06 05 Oct '06 

"Notice to Proceed" 0 days 05 Oct '06 05 Oct '06 05-10 

Phase II - Preliminary Scenario Development 2 wks 06 Oct '06 19 Oct '06 Phase II - Preliminary Scenario Development 

Reflection Meeting 1 day 10 Oct '06 10 Oct '06 

Reflection Meeting 1 day 12 Oct '06 12 Oct '06 

Phase III - Options Analysis 2 wks 16 Oct '06 27 Oct '06 Phase III - Options Analysis 

Reflection Meeting 1 day 17 Oct '06 17 Oct '06 

Reflection Meeting 1 day 24 Oct '06 24 Oct '06 

Client Review Meeting 0 days 26 Oct '06 26 Oct '06 26-10 

Phase IV - Options Narrowing 2 wks 25 Oct '06 07 Nov '06 Phase IV - Options Narrowing 

Reflection Meeting 1 day 31 Oct '06 31 Oct '06 

Reflection Meeting 1 day 07 Nov '06 07 Nov '06 

Client Review Meeting 0 days 09 Nov '06 09 Nov '06 09-11 

Phase V - Final Option Analysis 3 wks 10 Nov '06 30 Nov '06 Phase V - Final Option Analysis 

Reflection Meeting 1 day 14 Nov '06 14 Nov '06 

Reflection Meeting 1 day 21 Nov '06 21 Nov '06 

Phase VI - Final Report Preparation 2.5 wks 24 Nov '06 12 Dec '06 Phase VI - Final Report Preparation 

Final Presentation 0 days 12 Dec '06 12 Dec '06 12-12 

Current Class Schedule = T and Th from 10:30 a.m. to 12 noon. 




